COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2010

ESTI MATE SUMVARY 10: 16: 20
CONTI D C14942R ESTI MATE NO 0037 FI NL SPEC YR 2005
PCN: 14942R-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 316.0 DAYS TI ME ALLOW 316 WORK DAYS
US 285 Foxton Rd-Ri chmond Hill PERCENT TIME:  100. 00 ORI G TI ME ALLOW 239 WORK DAYS
PRQJECT NO NH 2854- 106
US 285 Foxton Rd-Ri chnond Hi ||
NAVE OF ROAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
LAVWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 05/ 10/ 2010 DATE TI ME STARTED 03/ 02/ 2006
9002 N. MOORE RD. DATE LET 02/ 02/ 2006 DATE WORK BEGAN 03/ 20/ 2006
DATE AWARDED 02/ 14/ 2006 DATE TI ME STOPPED 10/ 03/ 2008
DATE CONTRACT EXECUTED 03/ 01/ 2006 DATE ACCEPTED 10/ 03/ 2008
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 03/ 02/ 2006
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 308, 652. 45 PARTI Cl PATI NG $  10,305,129.91 $ 14, 874. 89
AWARD PRQJECT AMT: $ 8,048, 977. 96 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 97% TOTAL EARNI NGS 10, 305, 129. 91 14, 874. 89
FUNDS AVAI LABLE: $ 3,522.54 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 10, 305, 129. 91 14, 874. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 25, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 - 25, 000. 00
NET EARNI NGS 10, 305, 129. 91 14, 874. 89
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 10, 305, 129. 91 14, 874. 89
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 14, 874. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
127, 713. 24090 1. 000 127,713. 24
0010 202-00001 REMOVAL COF STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
293. 88800 2.000 587.78
0015 202-00015 REMOVAL COF HEADWALL 9. 000 9. 000
EACH 0. 000 0. 00
2, 268. 33480 9. 000 20,415.01
0020 202-00019 REMOVAL CF | NLET 3. 000 3. 000
EACH 0. 000 0. 00
1, 134. 16740 3. 000 3, 402.50
0025 202-00026 REMOVAL CF SLOPE AND DI TCH PAVI NG 130. 000 130. 000
SY 0. 000 0. 00
9. 31750 130. 000 1,211. 28
0030 202-00035 REMOVAL CF PI PE 590. 000 590. 000
LF 0. 000 0. 00
11. 61790 590. 000 6, 854. 56
0035 202-00037 REMOVAL COF END SECTI ON 15. 000 15. 000
EACH 0. 000 0. 00
337. 88630 15. 000 5, 068. 29
0040 202-00201 REMOVAL CF CURB 31. 000 31. 000
LF 0. 000 0. 00
10. 89960 31. 000 337.89
0045 202-00220 REMOVAL COF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0.00
7.50860 0. 000 0.00
0050 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 17, 675. 000 17, 675. 000
SF 0. 000 0. 00
1. 14460 17, 675. 000 20, 230. 81
0055 202-00700 *REMOVAL COF LI GHT STANDARD 2.000 2.000
EACH 0. 000 0. 00

438. 37560 2.000 876.75



CONTI D: C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 73. 000 73.000
EACH 0. 000 0.00
39. 66570 73.000 2, 895. 60
0065 202-00825  *REMOVAL OF FLASH NG BEACON 2.000 2.000
EACH 0. 000 0.00
444. 67080 2.000 889. 34
0070 202-01000 *REMOVAL OF FENCE 7,382. 000 7,382. 000
LF 0. 000 0. 00
0. 91570 7,382. 000 6, 759. 70
0075 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 625. 000 1, 625. 000
LF 0. 000 0. 00
3. 54820 1, 625. 000 5, 765. 83
0080 202-01300 *REMVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0.00
156. 80800 4.000 627.23
0085 202-04001  PLUG CULVERT 4. 000 4. 000
EACH 0. 000 0.00
1, 020. 21010 4.000 4, 080. 84
0090 202-07000  OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
8, 888. 30660 1. 000 8, 888. 31
0095 203-00060  *ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 155, 212. 000 155, 212. 000
cy 0. 000 0.00
10. 28480 155, 212. 000 1,596, 324. 38
0100 203-01500  BLADI NG 76. 500 76. 500
HOUR 0. 000 0.00
126. 69640 76. 500 9, 692. 27
0105 203-01550  DCZI NG 6. 000 6. 000
HOUR 0. 000 0.00
164. 46760 6. 000 986. 81
0110 203-01597  POTHOLI NG 73. 000 73.000
HOUR 0. 000 0. 00
249. 96680 73.000 18, 247. 58



CONTI D: C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 208-00002  ERCSION LOG (12 | NCH) 3, 168. 300 3, 168. 300
LF 0. 000 0.00
5. 03620 3, 168. 300 15, 956. 19
0120 208-00011  ERCSI ON BALES (WEED FREE) 943. 000 943. 000
EACH 0. 000 0. 00
13. 73500 943. 000 12, 952. 11
0125 208-00020  *SILT FENCE 16, 183. 000 16, 183. 000
LF 0. 000 0.00
2. 28920 16, 183. 000 37,046. 12
0130 208-00040  CHECK DAM 1. 000 1. 000
EACH 0. 000 0.00
268. 97720 1. 000 268. 98
0135 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
2, 861. 45950 2.000 5,722.92
0140 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 4.000 4. 000
EACH 0. 000 0.00
2, 513. 45470 4.000 10, 053. 82
0145 208-00200  ERCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
18, 350. 53870 1. 000 18, 350. 54
0150 210-00001  RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
468. 32770 0. 000 0.00
0155 210-00010  RESET MAI LBOX STRUCTURE 3. 000 3.000
EACH 0. 000 0.00
164. 81370 3.000 494. 44
0160 210-00809  *RESET BLANKOUT SI GN (FI BER OPTI Q) 2.000 2.000
EACH 0. 000 0.00
3,172. 78630 2.000 6, 345. 57
0165 210-00810  *RESET GROUND S| GN 15. 000 15. 000
EACH 0. 000 0. 00
262. 68200 15. 000 3,940. 23



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00815 *RESET SI GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
40. 86160 0. 000 0. 00
0175 210-01011 *RESET GATE 1. 000 1. 000
EACH 0. 000 0. 00
522. 38800 1. 000 522.39
0180 210-04000 ADJUST STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
2, 403. 62600 2.000 4,807. 25
0185 212-00006 * SEEDI NG ( NATI VE) 24.243 24.243
ACRE 0. 000 0. 00
493. 74480 24.243 11, 969. 86
0190 212-00032 *SO L CONDI TI ONI NG 23.643 23.643
ACRE 0. 000 0. 00
1, 086. 23860 23.643 25, 681. 94
0195 213-00002 *MULCH NG (WEED FREE HAY) 7.500 7.500
ACRE 0. 000 0. 00
406. 61340 7.500 3, 049. 60
0200 213-00061 *MULCH TACKI FI ER 2,450. 000 2,450. 000
LB 0. 000 0.00
2.90440 2,450. 000 7,115.78
0205 214-00000 * LANDSCAPE MAI NTENANCE 1. 000 1. 000
LS 0. 000 0.00
11, 036. 64920 1. 000 11, 036. 65
0210 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 102. 000 102. 000
EACH 0. 000 0. 00
87. 13140 102. 000 8, 887. 40
0215 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 24.000 24.000
EACH 0. 000 0. 00
418. 23090 24.000 10, 037. 54
0220 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12. 000 12. 000
EACH 0. 000 0. 00
557. 64120 12. 000 6, 691. 69



CONTI D: C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 216-00035  *SO L RETENTI ON BLANKET (PLASTI C) 2,791. 000 2,791. 000
5% 0. 000 0.00
8. 07420 2,791. 000 22, 535. 09
0230 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 11, 078. 000 11, 078. 000
5% 0. 000 0. 00
1. 91690 11, 078. 000 21, 235. 42
0235 217-00020  *HERBI Cl DE TREATMVENT 0.000 0. 000
HOUR 0. 000 0. 00
52. 27890 0. 000 0.00
0240 304-06008  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 437. 000 437.000
cy 0. 000 0. 00
22. 04790 437.000 9, 634. 93
0245 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 373.570 373.570
TON 0. 000 0.00
154. 87750 373.570 57, 857. 59
0250 403-34821  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 58-28) 40, 795. 820 40, 795. 820
TON 0. 000 0.00
53. 60790 40, 795. 820 2,186, 978. 24
0255 403-34851  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-28) 82.210 82.210
TON 0. 000 0.00
56. 46940 82.210 4,642.35
0260 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 15, 668. 000 15, 668. 000
GAL 0. 000 0.00
1. 14460 15, 668. 000 17, 933. 59
0265 411-10300  *EMULSI FI ED ASPHALT (PRI ME COAT) 13, 600. 000 13, 600. 000
GAL 0. 000 0.00
1. 37350 13, 600. 000 18, 679. 60
0270 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 4, 135. 440 4,135. 440
5% 0. 000 0.00
2.60170 4, 135. 440 10, 759. 17
0275 506-00212 R PRAP (12 | NCH) 289. 630 289. 630
cy 0. 000 0.00
104. 99000 289. 630 30, 408. 25



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 506-00218 RI PRAP (18 | NCH) 0. 000 0. 000
CcY 0. 000 0. 00
97. 49700 0. 000 0. 00
0285 507-00400 *Bl TUM NOUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 2.000 2.000
TON 0. 000 0. 00
371. 98970 2.000 743. 98
0290 601-01050 CONCRETE CLASS B (WALL) 40. 000 40. 000
CcY 0. 000 0. 00
643. 51340 40. 000 25,740.54
0295 602-00000 *RElI NFORCI NG STEEL 4,784. 000 4, 784. 000
LB 0. 000 0.00
0. 75090 4,784. 000 3,592.31
0300 603-10180 18 | NCH CORRUGATED STEEL PI PE 910. 000 910. 000
LF 0. 000 0. 00
53. 26710 910. 000 48, 473. 06
0305 603-10240 24 1 NCH CORRUGATED STEEL PI PE 1, 302. 000 1, 302. 000
LF 0. 000 0.00
62. 52100 1, 302. 000 81, 402. 34
0310 603-10360 36 | NCH CORRUGATED STEEL PI PE 234. 000 234.000
LF 0. 000 0.00
87. 12550 234. 000 20, 387. 37
0315 603-10480 48 | NCH CORRUGATED STEEL Pl PE 80. 000 80. 000
LF 0. 000 0. 00
111.07130 80. 000 8, 885. 70
0320 603-30018 18 I NCH STEEL END SECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
433. 97940 16. 000 6, 943. 67
0325 603-30024 24 1 NCH STEEL END SECTI ON 24.000 24. 000
EACH 0. 000 0. 00
517. 23730 24.000 12,413.70
0330 603-30036 36 I NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00

949. 05290 6. 000 5,694. 32



CONTI D: Cl14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO. 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 603-30048 48 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
1, 481. 28440 1. 000 1,481.28
0340 603-50004 4 |NCH PLASTIC PI PE 759. 000 759. 000
LF 0. 000 0.00
17. 58200 759. 000 13, 344.74
0345 603-50018 18 | NCH PLASTI C PI PE 13. 000 13. 000
LF 0. 000 0.00
80. 12090 13. 000 1,041.57
0350 604-00305 |NLET TYPE C (5 FOOT) 8. 000 8. 000
EACH 0. 000 0.00
1, 432. 59950 8. 000 11, 460. 80
0355 604-00350 | NLET TYPE C (SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
3, 824. 66610 1. 000 3, 824. 67
0360 604-13005 |NLET TYPE 13 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 633. 82650 1. 000 3, 633.83
0365 605-82100 PIPE EDGE DRAIN 123. 000 123. 000
LF 0. 000 0.00
7.55430 123. 000 929.18
0370 605-84000  SUBSURFACE DRAI N OUTLET 20. 000 20. 000
LF 0. 000 0.00
34. 33750 20. 000 686. 75
0375 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 3, 791. 000 3, 791. 000
LF 0. 000 0.00
17. 85550 3,791. 000 67, 690. 20
0380 606-00700 GUARDRAIL TYPE 7 400. 000 400. 000
LF 0. 000 0.00
94. 70610 400. 000 37,882. 44
0385 606-01340  *END ANCHORAGE TYPE 3D 8. 000 8. 000
EACH 0. 000 0.00
773. 73860 8. 000 6,189. 91



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-01370  *TRANSI TI ON TYPE 3G 10. 000 10. 000
EACH 0. 000 0. 00
1, 081. 63170 10. 000 10, 816. 32
0395 606-01385  *TRANSI TI ON TYPE 3J 3.000 3.000
EACH 0. 000 0. 00
1, 431. 87430 3.000 4,295. 62
0400 606-02003  *END ANCHORAGE ( NONFLARED) 14. 000 14. 000
EACH 0. 000 0. 00
2, 054. 52790 14. 000 28, 763. 39
0405 607-00005  *END POST 33. 000 33. 000
EACH 0. 000 0. 00
150. 57000 33. 000 4,968. 81
0410 607-00010  *CORNER AND LI NE BRACE POST 33. 000 33. 000
EACH 0. 000 0. 00
171. 63030 33. 000 5, 663. 80
0415 607-01000  *FENCE BARBED WRE W TH METAL POSTS 7,533. 000 7,533. 000
LF 0. 000 0. 00
1. 88860 7,533. 000 14, 226. 82
0420 607-11525  FENCE ( PLASTI Q) 2, 203. 000 2,203. 000
LF 0. 000 0. 00
2.86150 2, 203. 000 6, 303. 88
0425 607-21300  *FENCE BARRI ER WTH METAL PCSTS 243. 000 243. 000
LF 0. 000 0. 00
5. 43680 243.000 1,321. 14
0430 607-53172  *FENCE CHAIN LINK (72 I NCH 0. 000 0. 000
LF 0. 000 0. 00
32.79230 0. 000 0. 00
0435 609-60011  *CURB TYPE 6 (SECTION M 134. 000 134. 000
LF 0. 000 0. 00
7.43980 134. 000 996. 93
0440 612-00001  *DELI NEATOR (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00

14. 00970 0. 000 0. 00



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCON: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 612-00002 *DELI NEATOR (TYPE I 1) 0. 000 0. 000
EACH 0. 000 0. 00
16. 34470 0. 000 0. 00
0450 612-00003  *DELI NEATOR (TYPE 111) 0. 000 0. 000
EACH 0. 000 0. 00
19. 84710 0. 000 0. 00
0455 613-00201 *2 INCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00
18. 88560 0. 000 0.00
0460 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 4,916. 000 4,916. 000
LF 0. 000 0. 00
6. 19220 4,916. 000 30, 440. 86
0465 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 794. 000 794. 000
LF 0. 000 0. 00
8. 22960 794. 000 6, 534. 30
0470 613-10000 *WR NG 1. 000 1.000
LS 0. 000 0.00
11, 672. 46550 1. 000 11, 672. 47
0475 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 10. 000 10. 000
EACH 0. 000 0. 00
2,993. 08660 10. 000 29, 930. 87
0480 613-40000  *CONCRETE FOUNDATI ON PAD 10. 000 10. 000
EACH 0. 000 0. 00
602. 05110 10. 000 6, 020. 51
0485 613-70400  *LUM NAI RE H GH PRESSURE SODI UM (400 WWATT) 10. 000 10. 000
EACH 0. 000 0. 00
426. 92980 10. 000 4, 269. 30
0490 614-00011 *SI GN PANEL (CLASS 1) 371. 380 371. 380
SF 0. 000 0. 00
15.17720 371. 380 5, 636. 51
0495 614-00012  *SIGN PANEL (CLASS I1) 281. 030 281. 030
SF 0. 000 0. 00
17.51210 281. 030 4,921.43



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 614-00013 *SI GN PANEL (CLASS 111) 282. 000 282. 000
SF 0. 000 0. 00
21. 01460 282. 000 5,926. 12
0505 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 490. 000 490. 000
LF 0. 000 0. 00
7.00490 490. 000 3, 432. 40
0510 614-01522 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 42.000 42.000
EACH 0. 000 0. 00
58. 37380 42.000 2,451.70
0515 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( POST) 638. 000 638. 000
LF 0. 000 0. 00
19. 84710 638. 000 12, 662. 45
0520 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 56. 000 56. 000
EACH 0. 000 0. 00
145. 93440 56. 000 8,172.33
0525 614-10015 * OVERPASS MOUNTED S| GN BRACKET 1. 000 1. 000
EACH 0. 000 0.00
3, 251. 76260 1. 000 3,251.76
0530 614-75336 *TRAFFI C SI GNAL FACE (12-12-12) (INSTALL O\LY) 6. 000 6. 000
EACH 0. 000 0. 00
190. 00090 6. 000 1, 140.01
0535 614- 75840 *TRAFFI C SI GNAL CONTROLLER (I NSTALL ONLY) 1. 000 1. 000
EACH 0. 000 0. 00
2, 055. 67250 1. 000 2,055. 67
0540 614-85312 *TRAFFI C SI GNAL SPAN WRE POLE (12 | NCH) 4. 000 4.000
EACH 0. 000 0.00
5, 686. 29230 4.000 22,745.17
0545 615-00030 EMBANKMENT PROTECTCOR TYPE 3 3. 000 3. 000
EACH 0. 000 0. 00
188. 85630 3. 000 566. 57
0550 617-00012 12 I NCH CULVERT PI PE 93. 000 93. 000
LF 0. 000 0. 00
41. 68590 93. 000 3,876.79



CONTI D: C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0555 621-00450  *DETOUR PAVEMENT 2, 818. 000 2, 818. 000
5% 0. 000 0. 00
20. 47280 2, 818. 000 57, 692. 35
0560 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
107, 751. 11820 1. 000 107, 751. 12
0565 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 82. 500 82. 500
HOUR 0. 000 0. 00
137. 35010 82. 500 11, 331. 38
0570 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
467, 495. 13620 1. 000 467, 495. 14
0575 627-00005  *EPOXY PAVEMENT MARKI NG 527. 400 527. 400
GAL 0. 000 0.00
68. 67500 527. 400 36, 219. 20
0580 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 120. 000 1, 120. 000
GAL 0. 000 0.00
17. 16880 1, 120. 000 19, 229. 06
0585 627-01010  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) (I NLAI D) 2, 516. 300 2,516. 300
SF 0. 000 0.00
12. 59040 2,516. 300 31, 681. 22
0590 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 655. 000 655. 000
SF 0. 000 0.00
16. 02420 655. 000 10, 495. 85
0595 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 761. 000 761. 000
LI N
5 SF 0. 000 0.00
11. 44580 761. 000 8,710. 25
0600 629-01002  *SURVEY MONUMVENT (TYPE 2) 8. 000 8.000
EACH 0. 000 0. 00
251. 80840 8. 000 2,014. 47
0605 630-00000  *FLAGG NG 13, 907. 500 13, 907. 500
HOUR 0. 000 0.00
22.89170 13, 907. 500 318, 366. 32



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 231. 000 231. 000
DAY 0. 000 0.00
68. 67500 231. 000 15, 863. 93
0615 630-00012 *TRAFFI C CONTROL MANAGEMENT 344. 000 344.000
DAY 0. 000 0. 00
457. 83350 344. 000 157,494.72
0620 630-80001 *FLASH NG BEACON ( PORTABLE) 1. 000 1. 000
EACH 0. 000 0. 00
1, 030. 12540 1. 000 1, 030. 13
0625 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 9. 000 9. 000
EACH 0. 000 0. 00
228.91680 9. 000 2,060. 25
0630 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 53. 000 53. 000
EACH 0. 000 0. 00
45. 78340 53. 000 2,426.52
0635 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 96. 000 96. 000
EACH 0. 000 0. 00
103. 01250 96. 000 9, 889. 20
0640 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 5. 000 5. 000
EACH 0. 000 0. 00
103. 01250 5. 000 515. 06
0645 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 275. 000 275. 000
SF 0. 000 0. 00
18. 31330 275. 000 5, 036. 16
0650 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0.00
9, 156. 67030 1. 800 16, 482.01
0655 630-80357 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (B 2.000 2.000
TYP
5 EACH 0. 000 0. 00
1, 030. 12540 2.000 2,060. 25
0660 630-80360 *DRUM CHANNELI ZI NG DEVI CE 350. 000 350. 000
EACH 0. 000 0. 00

40. 06040 350. 000 14,021. 14



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630-80370 CONCRETE BARRI ER ( TEMPORARY) 720. 000 720. 000
LF 0. 000 0.00
29. 65540 720. 000 21, 351. 89
0670 630-80380 *TRAFFI C CONE 180. 000 180. 000
EACH 0. 000 0. 00
11. 44580 180. 000 2,060. 24
0675 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
3, 433. 75140 0. 000 0. 00
0680 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0685 700-70014 F/ A 1 NCENTI VE SMOOTHNESS -1, 716. 690 -1,716. 690
F A 0. 000 0. 00
1. 00000 -1,716. 690 -1,716. 69
0690 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0695 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0700 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 200. 800 1, 200. 800
F A 0. 000 0.00
1. 00000 1, 200. 800 1, 200. 80
0705 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -50, 668. 110 - 65, 543. 000
FA 14, 874. 890 14,874. 89
1. 00000 -50, 668. 110 -50, 668. 11
0710 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0715 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 4,505. 860 4, 505. 860
F A 0. 000 0. 00

1. 00000 4,505. 860 4,505. 86



CONTI D: C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0720 700-70380  F/ A ERCSI ON CONTROL 336, 330. 140 336, 330. 140
FA 0. 000 0. 00
1. 00000 336, 330. 140 336, 330. 14
0985 900-00006  ADDED | TEM (DOLLAR)/ MCR 01 PARTNERI NG 2, 120. 940 2, 120. 940
DOL 0. 000 0.00
1. 00000 2,120. 940 2,120. 94
0990 202-00240  *REMOVAL OF ASPHALT MAT (PLANING CMD 02 / CO 03 11, 027. 000 11, 027. 000
REMOVAL ASPHALT ( PLANI NG)
5% 0. 000 0.00
3. 46000 11, 027. 000 38, 153. 42
0995 700-70530  F/ A DRAI NAGE | MPROVEMENT ADDED STCRM Pl PE WORK 30, 144. 600 30, 144. 600
FA 0. 000 0. 00
1. 00000 30, 144. 600 30, 144. 60
1000 700-70100  F/ A RELOCATE RELOCATE GAS LI NE AT BRI DGE 9, 109. 950 9, 109. 950
FA 0. 000 0. 00
1. 00000 9, 109. 950 9, 109. 95
1005 203-00100  MJICK EXCAVATI ON 1, 069. 000 1, 069. 000
cy 0. 000 0.00
15. 81000 1, 069. 000 16, 900. 89
1010 900-00014  ADDED | TEM (LUVP SUM)/ ADDED UNDERDRAI NS 0.920 0.920
LS 0. 000 0.00
7,500. 00000 0.920 6, 900. 00
1015 900- 00006  ADDED | TEM (DOLLAR)/ BACKFILL UTILITY POLES 24, 154. 970 24, 154. 970
DOL 0. 000 0.00
1. 00000 24, 154. 970 24, 154. 97
1020 900- 00006  ADDED | TEM ( DOLLAR)/ ADDED ERCSI ON CONTRCL 0.000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1025 900- 00003  ADDED | TEM (CUBI C FOOT)/ MCR 04 DOWNS| ZE BOULDERS 246. 000 246. 000
CF 0. 000 0.00
27. 50000 246. 000 6, 765. 00
1030 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI CLATI ONS -11, 850. 000 -11, 850. 000
DOL 0. 000 0.00
1. 00000 -11, 850. 000 -11, 850. 00



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1035 900- 00001 * ADDED | TEM ( ACRE) / MODI FI ED HYDROSEED 10. 100 10. 100
ACRE 0. 000 0. 00
4,392. 00000 10. 100 44, 359. 20
1040 700-70035 F/ A REDESI GN BLACKFOOT ROAD 20, 467. 640 20, 467. 640
F A 0. 000 0. 00
1. 00000 20, 467. 640 20, 467. 64
1045 900- 00014 ADDED | TEM (LUWP SUM/ STEEL POSTS FOR GUARDRAI L F-15-V 1. 000 1. 000
LS 0. 000 0. 00
2,045. 53000 1. 000 2,045.53
1050 900-00014 ADDED | TEM (LUWP SUM/ EXTRA COUPLERS 1. 000 1. 000
LS 0. 000 0. 00
4,473. 80000 1. 000 4,473. 80
1055 900- 00006 ADDED | TEM (DOLLAR)/ W NTER NMAI NTENANCE 19, 332. 920 19, 332. 920
DOL 0. 000 0. 00
1. 00000 19, 332. 920 19, 332. 92
1060 900- 00006 ADDED | TEM (DOLLAR)/ CO 20 / CMO 13 BLACK FOOT GRADE 0. 000 0. 000
CHANGE
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1065 700- 70035 F/ A ZI PPER SI GNS 1, 513. 030 1, 513. 030
F A 0. 000 0.00
1. 00000 1, 513. 030 1, 513. 03
1070 900- 00006 ADDED | TEM (DOLLAR)/ BLASTI NG CONTRACTOR LI EN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1075 900- 00006 ADDED | TEM (DOLLAR)/ STORM DRAI N CHANGE STATI ON 626+40 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1080 900-00014 ADDED | TEM (LUWP SUM/ EM TER AND TI MER 1. 000 1. 000
LS 0. 000 0.00
10, 967. 00000 1. 000 10, 967. 00
1085 900- 00006 ADDED | TEM (DOLLAR)/ TEMPORARY STCORAGE 1, 586. 420 1, 586. 420
DOL 0. 000 0. 00
1. 00000 1, 586. 420 1, 586. 42



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1090 900- 00022 * ADDED | TEM ( SQUARE YARD)/ FLEXTERRA 96, 483. 200 96, 483. 200
SY 0. 000 0. 00
1. 46000 96, 483. 200 140, 865. 47
1095 900- 00007 ADDED | TEM (EACH)/ SAFE H T DELI NEATCR TYPE 1 194. 000 194. 000
EACH 0. 000 0.00
76. 16000 194. 000 14,775. 04
1100 900- 00007 ADDED | TEM (EACH)/ SAFE H T DELI NEATCR TYP |1 91. 000 91. 000
EACH 0. 000 0. 00
78. 05000 91. 000 7,102.55
1105 900- 00007 ADDED | TEM (EACH)/ SAFE H T DELI NEATCR TYPE 111 23. 000 23. 000
EACH 0. 000 0. 00
81. 81000 23. 000 1, 881. 63
1110 900- 00006 ADDED | TEM (DOLLAR)/ 4H TRAI L DUSTERS 3, 000. 000 3, 000. 000
DOL 0. 000 0.00
1. 00000 3, 000. 000 3, 000. 00
1115 900- 00014 ADDED | TEM (LUWP SUM/ CLEARANCE SI GN 1. 000 1. 000
LS 0. 000 0. 00
997. 16000 1. 000 997. 16
1125 900- 00006 ADDED | TEM (DOLLAR)/ EXCAVATOR W TH HAMMVER 3, 576. 230 3,576. 230
DOL 0. 000 0.00
1. 00000 3,576. 230 3,576. 23
1150 202-00240 REMOVAL OF ASPHALT MAT (PLANING CO 31 / CMD 16 OVERLAY 769. 000 769. 000
SY 0. 000 0. 00
8. 87000 769. 000 6, 821. 03
1155 403-34851 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-28) CMD 16 PG 8, 122. 440 8,122. 440
64-28
TON 0. 000 0. 00
69. 47000 8, 122. 440 564, 265. 91
1160 620- 00002 FI ELD OFFI CE (CLASS 2) CMD 16 FI ELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 360. 00000 1. 000 12, 360. 00
1165 620-00012 FI ELD LABORATCRY (CLASS 2) CMO 16 FIELD LAB (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 360. 00000 1. 000 12, 360. 00



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1170 620- 00020 SANI TARY FACILITY CMO 16 SAN TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 648. 00000 1. 000 1, 648. 00
1180 900-00012 ADDED | TEM (FQOOT)/ CMD 16 ADJUST GUARDRAI L 2,036. 000 2, 036. 000
LF 0. 000 0.00
2.68000 2,036. 000 5, 456. 48
1185 900- 00007 ADDED | TEM (EACH)/ CMD 16 ADJUST TYPE 3D END ANCHORAGE 3. 000 3. 000
EACH 0. 000 0. 00
83. 43000 3. 000 250. 29
1190 900- 00007 ADDED | TEM (EACH)/ CMD 16 ADJUST NONFLARED END 5. 000 5. 000
ANCHORAGE
EACH 0. 000 0. 00
633. 45000 5. 000 3,167.25
1195 900- 00006 ADDED | TEM (DOLLAR)/ RTD DRI VEWAY GRADE CHANGE 7,834.620 7,834.620
DOL 0. 000 0.00
1. 00000 7,834.620 7,834.62
1200 900- 00006 ADDED | TEM (DOLLAR)/ CO 33 / CMO 17 SWWP REVI SION 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1220 900- 00006 ADDED | TEM (DOLLAR)/ BUDGET MODI FI CATI ON 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1225 900- 00014 ADDED | TEM (LUWP SUM/ OVERLAY CMD 16 MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
28, 412. 75000 1. 000 28,412.75
1230 630- 00000 FLAGE NG FLAGGE NG OVERLAY CMO 16 663. 000 663. 000
HOUR 0. 000 0. 00
24. 20000 663. 000 16, 044. 60
1235 630- 00007 TRAFFI C CONTRCL | NSPECTI ON TCI OVERLAY CMO 16 2.000 2.000
DAY 0. 000 0. 00
140. 00000 2.000 280. 00
1240 630-00012 TRAFFI C CONTRCL MANAGEMENT TCM OVERLY CMD 16 31. 000 31. 000
DAY 0. 000 0. 00
577. 50000 31. 000 17, 902. 50



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1250 630-80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) CLASS A SIGN 0. 000 0. 000
OVERLAY CMO 16
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
1255 630-80342 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) CLASS B SIGN 20. 000 17. 000
OVERLAY CMO 16
EACH 0. 000 0. 00
115. 00000 17. 000 1, 955. 00
1260 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE C) CLASS C SIGN 7.000 6. 000
OVERLAY CMO 16
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
1265 630-80357 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (B 3. 000 3. 000
TYPE) ARRON BOARD (TYPE B) OVERLAY CMD 16
EACH 0. 000 0. 00
968. 00000 3. 000 2,904. 00
1270 630-80355 PORTABLE MESSAGE SI GN PANEL PORTABLE MESSAGE S| GN PANEL 2.000 2.000
OVERLAY CMO 16
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
1275 630-80380 TRAFFI C CONE TRAFFI C CONE OVERLAY CMO 16 200. 000 200. 000
EACH 0. 000 0. 00
17. 60000 200. 000 3, 520. 00
1280 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCLVENT BASE) PAVEMENT 349. 950 349. 950
MARKI NG PAI NT (LOW VOC) OVERLAY CMD 16
GAL 0. 000 0. 00
17. 17000 349. 950 6, 008. 64
1285 214-00506 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) DQUGLAS FI R 6. 000 6. 000
EACH 0. 000 0. 00
483. 53000 6. 000 2,901.18
1290 214-00506 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) PONDERCSA 14. 000 14.000
PI NES
EACH 0. 000 0. 00
483. 53000 14. 000 6, 769. 42
1295 214-00509 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) (FURNI SH 10. 000 10. 000
ONLY) PONDERGCSA PI NE
EACH 0. 000 0. 00
616. 40000 10. 000 6, 164. 00
1300 304- 06000 AGGREGATE BASE COURSE (CLASS 6) CMO 16 OVERLAY 322. 540 322. 540
SHOULDERI NG
TON 0. 000 0. 00

47.38000 322. 540 15, 281. 95



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1305 900- 00006 ADDED | TEM (DOLLAR)/ AVI ATI ON LI GHT ON TRAFFI C SI GNAL 521.190 521. 190
DOL 0. 000 0. 00
1. 00000 521. 190 521.19
1310 900- 00006 ADDED | TEM (DOLLAR)/ MODI FY SPAN W RE PCLE 492. 280 492. 280
DOL 0. 000 0. 00
1. 00000 492. 280 492. 28
1320 900- 00006 ADDED | TEM (DOLLAR)/ REWORK ELECTRI CAL AT RTD 3, 775.090 3, 775. 090
DOL 0. 000 0. 00
1. 00000 3, 775.090 3,775.09
1330 900- 00004 ADDED | TEM (CUBI C YARD)/ CMD 18 REPLACE EXI STI NG 10, 079. 750 10, 079. 750
ASPHALT W TH EVMBANKVENT
CcY 0. 000 0. 00
10. 28480 10, 079. 750 1083, 668. 21
1335 900- 00006 ADDED | TEM (DOLLAR)/ | NSTALL GUARDRAI L 2,619. 260 2,619. 260
DOL 0. 000 0.00
1. 00000 2,619. 260 2,619. 26
1340 900- 00006 ADDED | TEM (DOLLAR)/ CO 27 MCR 18 REWORK FRONTAGE RCAD 10, 485. 610 10, 485. 610
A
DOL 0. 000 0. 00
1. 00000 10, 485. 610 10, 485. 61
1345 900- 00014 ADDED | TEM (LUWP SUM/ CO 42 / MCR 19 DBE REPLACEMENT 0. 000 0. 000
LS 0. 000 0. 00
19, 460. 00000 0. 000 0.00
1350 900-00014 ADDED | TEM (LUWP SUM/ CO 43 BLUE MOUNTAI N SEEDI NG LI EN 0. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0.00
1355 900- 00006 ADDED | TEM (DOLLAR)/ CO 44 / CMO 20 | NTEREST ON LATE 5, 455. 870 5, 455. 870
PAYMENTS
DOL 0. 000 0.00
1. 00000 5, 455. 870 5, 455. 87
1365 900- 00006 ADDED | TEM (DOLLAR)/ CMD 22 / CO 47 OVERHEAD FOR 10, 149. 270 10, 149. 270
UTI LI TY DELAYS
DOL 0. 000 0.00
1. 00000 10, 149. 270 10, 149. 27
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PCN: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1370 900- 00014 ADDED | TEM (LUMP SUM/ PRI CE REDUCTI ON FOR LANDSCAPE 1. 000 -1. 000
MAI NTENANCE
LS 0. 000 0. 00
613. 15000 -1. 000 -613.15

CAT NOO300 STRUCTURE G 15-1

0725 203-00400 *ROCK EXCAVATI ON

0730 206-00000 STRUCTURE EXCAVATI ON

0735 206-00100 *STRUCTURE BACKFI LL (CLASS 1)

0740 206-00200 STRUCTURE BACKFI LL (CLASS 2)

0745 206-00360 *MECHANI CAL REI NFORCEMENT COF SO L

0750 206-01750 SHORI NG

CAT 0200 CURRENT AMI  $ 7,913,334.67 $

729. 000

CcY
48. 64480
469. 000

CcY
16. 20580
223.000

CcY
17. 16610
0. 000

CcY
22. 85090
208. 000

CcY
25. 45550
1. 000

LS

89, 872. 71930

0755 403-34821  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 58-28) 0. 000
TON

53. 60790

0760 403-34851  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-28) 159. 960
TON

56. 46940

0765 420-00100 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS A)

0. 000
SY
2.60170

729.

729.

469.

469.

223.

223.

208.

208.

159.

159.

000

. 000

000

000

. 000

000

000

. 000

000

000
000
000

000

. 000

000

000
000
000

000
000
000

960

. 000

960

000
000
000

14,874.89% 7,909, 812. 04

0.00
35, 462. 06

0. 00
7,600. 52

0. 00
3, 828. 04

0. 00
0. 00

0. 00
5,294.74

0. 00
89, 872.72

0. 00
0. 00

0. 00
9, 032. 85

0. 00
0.00



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE G 15-1
0770 506-00209 RI PRAP (9 | NCH) 0. 000 0. 000
CcY 0. 000 0. 00
106. 57860 0. 000 0. 00
0775 507-00700 SLCPE AND DI TCH PAVI NG ( SPECI AL) 375.700 375.700
CcY 0. 000 0. 00
488. 03380 375.700 183, 354. 30
0780 515-00120 *WATERPROCOFI NG ( MEMBRANE) 944. 000 944. 000
SY 0. 000 0. 00
10. 31270 944. 000 9,735.19
0785 515-00400 * CONCRETE SEALER 688. 000 688. 000
SY 0. 000 0. 00
4. 86450 688. 000 3,346.78
0790 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 78. 000 78. 000
LF 0. 000 0. 00
184. 94030 78. 000 14, 425. 34
0795 601-03020 CONCRETE CLASS D (M SCELLANEQUS) 59. 000 59. 000
CcY 0. 000 0. 00
403. 04050 59. 000 23,779.39
0800 601-03040 CONCRETE CLASS D (BRI DGE) 763. 760 763. 760
CcY 0. 000 0. 00
523. 93130 763. 760 400, 157. 77
0805 601-40300 *STRUCTURAL CONCRETE COATI NG 680. 000 680. 000
SY 0. 000 0. 00
14. 19920 680. 000 9, 655. 46
0810 602-00000 *RElI NFORCI NG STEEL 51, 018. 000 51, 018. 000
LB 0. 000 0. 00
0. 75090 51, 018. 000 38, 309. 42
0815 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 173,171. 000 173, 171. 000
LB 0. 000 0. 00
0. 90610 173,171. 000 156, 910. 24
0820 606-10700 *BRIDGE RAIL TYPE 7 546. 000 546. 000
LF 0. 000 0. 00
70. 59150 546. 000 38, 542. 96
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PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE G 15-1

0825 607-53137 *FENCE CHAIN LI NK (SPECI AL) (36 | NCH) 486. 000 486. 000
LF 0. 000 0.00
24. 43690 486. 000 11, 876.33
0830 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 550. 000 550. 000
LF 0. 000 0. 00
6. 19220 550. 000 3,405.71
0835 615-00150 EMBANKMENT PROTECTOR ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0. 00
972. 89620 0. 000 0.00
0840 618-00000 PRESTRESSI NG STEEL BAR 36, 218. 000 36, 218. 000
LB 0. 000 0. 00
1. 62920 36, 218. 000 59, 006. 37
0845 618-00002 *PRESTRESSI NG STEEL STRAND 1, 293. 000 1, 293. 000
MKFT 0. 000 0. 00
102. 44520 1, 293. 000 132, 461. 64
0850 618-10000 PRECAST CONCRETE U G RDER ( PRE- TENSI ONED) 421. 000 421. 000
LF 0. 000 0. 00
740. 64610 421. 000 311, 812. 01
1120 900- 00006 ADDED | TEM (DOLLAR)/ SUBGRADE SLOPE PAVI NG 4,477.370 4,477.370
DOL 0. 000 0.00
1. 00000 4,477.370 4,477.37
1210 900-00014 ADDED | TEM (LUWP SUM/ LI CHEN GREEN VI NYL COAT THE 1. 000 1. 000
CHAI'N LI NK FENCE SPECI AL
LS 0. 000 0.00
16, 182. 04000 1. 000 16, 182. 04
1315 900- 00006 ADDED | TEM (DOLLAR)/ RELOCATE BEACONS FCR BRI DGE SI GN 993. 750 993. 750
DOL 0. 000 0. 00
1. 00000 993. 750 993.75
1360 900- 00006 ADDED | TEM (DOLLAR)/ CO 46 / MCR 20 CHANGE SI GNS ON 3, 980. 660 3, 980. 660
RI CHVOND HI LL BRI DGE
DOL 0. 000 0.00
1. 00000 3, 980. 660 3, 980. 66

CAT 0300 CURRENT AMI $ 1,573,503.66 $ 0.00% 1,573,503. 66



CONTI D: Cl14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO. 0037 10: 16: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-15-V
0855 206-00000  STRUCTURE EXCAVATI ON 770. 000 770. 000
cy 0. 000 0.00
16. 20580 770. 000 12, 478. 47
0860 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 5, 070. 000 5, 070. 000
cy 0. 000 0.00
17. 16610 5, 070. 000 87,032.13
0865 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L 2, 606. 000 2, 606. 000
cy 0. 000 0.00
25. 45550 2, 606. 000 66, 337. 03
0870 206-01600  TEMPORARY EXCAVATI ON SUPPORT 0. 250 0. 250
LS 0. 000 0.00
62, 415. 94260 0. 250 15, 603. 99
0875 504-04410  *BLOCK FACI NG 8, 237. 000 8, 237. 000
SF 0. 000 0.00
11. 82360 8, 237. 000 97, 390. 99
0880 506-00218 RIPRAP (18 INCH) 77.000 77.000
cy 0. 000 0.00
97. 49700 77.000 7,507. 27
0885 601-01000  *CONCRETE CLASS B 38. 000 38. 000
cy 0. 000 0.00
286. 14590 38. 000 10, 873. 54
0890 602-00000  *REI NFORCI NG STEEL 617. 000 617. 000
LB 0. 000 0.00
0. 75090 617. 000 463. 31
0895 607-53160  *FENCE CHAIN LINK (60 | NCH) 675. 000 675. 000
LF 0. 000 0.00
27.18390 675. 000 18, 349. 13
CAT 0301 CURRENT AMT $  316,035.86 $ 0.00$ 316, 035.86
CAT NO0302 STRUCTURE F-15- DL
0900 206-00000  STRUCTURE EXCAVATI ON 3, 232. 000 3, 232. 000
cy 0. 000 0.00
16. 20580 3, 232. 000 52,377.15



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 14942R-BI D ESTI MATE RUN 05/ 10/ 2010
PRQIECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-15-DL

0905 206-00100  *STRUCTURE BACKFILL (CLASS 1) 5, 008. 000 5, 008. 000
oy 0. 000 0.00
17. 16610 5, 008. 000 85, 967. 83
0910 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L 553. 000 553. 000
(% 0. 000 0.00
25. 45550 553. 000 14, 076. 89
0915 206-01600  TEMPORARY EXCAVATI ON SUPPORT 0. 750 0. 750
LS 0. 000 0. 00
62, 415. 94260 0. 750 46, 811. 96
0920 304-07000  AGGREGATE BASE COURSE (CLASS 7) 110. 000 110. 000
TON 0. 000 0. 00
20. 60250 110. 000 2,266. 28
0925 504-04410  *BLOCK FACI NG 1, 667. 000 1, 667. 000
SF 0. 000 0. 00
11. 82360 1, 667. 000 19, 709. 94
0930 506-00218 R PRAP (18 I NCH) 0. 000 0. 000
(% 0. 000 0.00
97. 49700 0. 000 0. 00
0935 510-20100  *STRUCTURAL PLATE ARCH (SPECI AL) 110. 000 110. 000
LF 0. 000 0. 00
1, 436. 78550 110. 000 158, 046. 41
0940 601-01000  *CONCRETE CLASS B 18. 700 18. 700
(% 0. 000 0.00
286. 14590 18. 700 5,350. 93
0945 601-03000  CONCRETE CLASS D 69. 800 69. 800
(% 0. 000 0.00
547. 45890 69. 800 38, 212. 63
0950 602-00000  *REI NFORCI NG STEEL 1, 466. 000 1, 466. 000
LB 0. 000 0. 00
0. 75090 1, 466. 000 1, 100. 82
0955 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 9, 960. 000 9, 960. 000
LB 0. 000 0. 00

0. 90610 9, 960. 000 9,024.76



CONTI D C14942R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 14942R- Bl D ESTI MATE RUN 05/ 10/ 2010
PRQJECT: NH 2854- 106 ESTI MATE NO 0037 10: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE F-15-DL
0960 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 226. 000 226. 000
LF 0. 000 0.00
67. 81880 226. 000 15, 327.05
0965 607-53160 *FENCE CHAIN LI NK (60 I NCH 198. 000 198. 000
LF 0. 000 0. 00
27. 18390 198. 000 5,382.41

CAT NO0400

0970 620-00002

0975 620-00012

0980 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY ( CLASS 2)

SANI TARY FACI LI TY

0.00$ 453, 655. 06

0.00
22,513.39

0.00
21, 368. 81

0.00
8,241.00

CAT 0302 CURRENT AMI  $ 453, 655. 06 $
1. 000 1. 000
EACH 0. 000
22,513. 39090 1. 000
1. 000 1. 000
EACH 0. 000
21, 368. 80710 1. 000
2.000 2.000
EACH 0. 000
4,120. 50170 2.000

CAT 0400 CURRENT AMI  $ 52,123.20 $

0.00$ 52,123. 20

PRQJIECT TOTAL CURRENT AMI $ 10, 308, 652. 45 $

14,874. 89 $10, 305, 129. 82



